Louisville and Jefferson County Metropolitan Sewer District

700 West Liberty Street

Louisville Kentucky 40203-1911

- ¥ A ™ 502-540-6000

www.msdlouky.org
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April 2, 2010

Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
1.S. Department of Justice

Post Office Box 7611

Washington, DC 20044-7611

Subject: Capital Project Construction Certification
Consent Decree Projects: MSD Budget ID H09169
DOJ Case No. 90-5-1-1-08254

Attention Chief;

The following project was completed in accordance with the Consent Decree as entered in United States
District Court, Western Division of Kentucky, Louisville Division.

The Woodland Hills Pumyp Station Diversion Project was completed on March 4, 2010.

I certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly respousible for gathering such information, the information submitted is, to the
best of my knowledge and belief, true, accurate and complete. I am aware that there are significant
penalties for submitting false information, mcluding the possibility of fine and imprisonment for knowing
violations,

If you have questions or need additional information, please contact me via phone at (502) 649-3850,

Sincerely,

cc: Paula Purifoy
Larry Zielke
File
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Metropolitan Sewer District

April 2, %010

Chief, Water Programs Enforcement Branch
Water Management Program

U.S. EPA Region 4

Atlanta Federal Center

61 Forsyth Street SW

Atlanta GA 30303

Subject: Capital Project Construction Certification
Consent Decree Projects: MSD Budget [D H(09169
DOJ Case No. 90-5-1-1-08254

Attention Chief:

The following project was completed in accordance with the Consent Decree as entered in United States
District Court, Western Division of Kentucky, Louisville Division.

The Woodland Hills Pump Station Diveision Project was completed on March 4, 2010.

I certify under penalty of law that this document and all attachments were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly responsible for gathering such information, the information submitted is, to the
best of my knowledge and belief, true, accurate and complete. 1am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for knowing
violations,

If you have questions or need additional information, please contact me via phone at (502) 649-3850.

Sincerely,

V. Brijan Bingham é
Regufatory Services Director
cc: Paula Purifoy
Larry Zielke
File
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Louisville and Jefferson County Metropolitan Sewer District
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April 2, 2010

Jeffrey A. Cummins, Acting Director
Division of Enforcement

Department for Environmental Protection
300 Fair Oaks Lane

Frankfort, KY 40601

Subject: Capital Project Construction Certification
Consent Decree Projects: MSD Budget ID H09169
DOJ Case No. 90-5-1-1-08254

Attention Director Cummins:

The following project was completed in accordance with the Consent Decree as entered in United States
District Court, Western Division of Kentucky, Louisville Division.

The Woodland Hills Pump Station Diversion Project was completed on March 4, 2010,

[ certify under penalty of law that this docunent and all attachinents were prepared under my direction or
supervision in accordance with a system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage the systen,
or those persons directly responsible for gathering such information, the information submitted is, to the
best of my knowledge and belief, true, accurate and complete. 1 am aware that there are significant
penalties for submitting false information, including the possibility of fine and imprisonment for knowing
violations.

If you have questions or need additional mformation, please contact me via phone at (502) 649-3850,

Sincerely,

e >

V. Brfan Binghar
Reguylatory Servic ireefo

cc: Paula Purifoy
Larry Zielke
File
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